Mujinn- - Normal #10070

5/15

05/15/2026 04:46 PM -

Status:	End/	**Start date:**	05/15/2026
Priority:	Low/	**Due date:**	05/22/2026
Assignee:		**% Done:**	100%
Category:		**Estimated time:**	16.00 hours
Target version:		**Spent time:**	2.50 hours

Description

History

#1 - 05/16/2026 12:48 AM -

DEBUG - 2026-05-13 17:46:05 --> FamilyMartEC =-1
DEBUG - 2026-05-13 17:46:19 --> setRemakeAnnouncementStatus: schemaName=r0220,id=4748,status=0,task=neppancollaboration(update)

→→remake_annoucement_status=0
ECfamima_flg0

18:06EC46

#2 - 05/18/2026 11:26 AM -

- Status changed from Draft/ to

- % Done changed from 0 to 100

#3 - 05/18/2026 05:56 PM -

- Project changed from Mujinn to Mujinn-

#4 - 05/21/2026 04:43 PM -

- Status changed from to End/