

MujInn 〇〇 ~ 〇〇 - Normal #10200

〇〇〇〇 KIMIKA 〇〇

05/27/2026 06:22 PM - 〇〇 〇〇

Status:	Draft/〇〇	Start date:	05/27/2026
Priority:	Low/〇	Due date:	06/30/2026
Assignee:	〇〇 〇〇	% Done:	40%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	3.50 hours
Description			

History

#1 - 05/27/2026 06:23 PM - 〇〇 〇〇

- Project changed from Mujinn to MujInn 〇〇 ~ 〇〇