mujinn-0 0 0 0 0 - Normal #6121

No.82

06/20/2025 04:42 PM - 🗓 🗓

End/00 Status: Start date: 06/20/2025 Emergency/00 **Priority:** Due date: 06/20/2025 $\Box\Box$ $\Box\Box$ Assignee: % Done: 100% Category: **Estimated time:** 4.00 hours Target version: Spent time: 16.00 hours **Description**

History

#1 - 06/20/2025 04:45 PM - 0 0 0

- % Done changed from 0 to 30

#2 - 06/20/2025 04:45 PM - 0 0 0 0

- Status changed from Draft/1 1 to Start/1 1

#3 - 06/24/2025 08:52 AM - 0 0 0

- % Done changed from 30 to 60

#4 - 06/24/2025 05:56 PM - 0 0 0

- % Done changed from 60 to 90

#5 - 06/24/2025 05:57 PM - 0 0 0

- % Done changed from 90 to 100

#6 - 06/24/2025 05:57 PM - 0 0 0 0

- Status changed from Start/\(\) \(\) to Done/\(\) \(\)

#7 - 06/24/2025 06:01 PM - 0 0 0

- % Done changed from 100 to 90

#8 - 06/25/2025 08:35 AM - 0 0 0

- % Done changed from 90 to 100

#9 - 06/25/2025 01:09 PM - 0 0 0

- Status changed from Done/0 0 to End/0 0

08/03/2025 1/1